

RESOLUTION #2018 - 25

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY GRANTING AN EXTENSION
TO CONTRACT "A" FOR THE STANDPIPE AND INSTALLATION
OF STANDBY POWER SYSTEM PROJECT TO
G MEYER GROUP**

WHEREAS, the Mantua Township Municipal Utilities Authority granted Contract "A" for the Standpipe and Installation of Standby Power System Project to the G Meyer Group for blasting, surface preparation, priming and painting of both interior and exterior surface of the 500,000 gallon standpipe; and

WHEREAS, during the performance of this project it was determined that some of the work has been delayed as a result of inclement weather and/or extended equipment lead times during the construction of this project (see NJDEP Contract Modification Proposal and Acceptance Form) which is attached hereto and incorporated herein at length; and

WHEREAS, the circumstances for the need for this Change Order are outlined in the Sickles & Associates letter dated March 19, 2018 as prepared by David S. Palgutta, PE, CME and incorporated herein at length; and

WHEREAS, this Change Order will not change the amount of the Contract "A". The Contract total including this and any previous Change Orders is \$558,500.00; and

WHEREAS, the MTMUA and the G Meyer Group will sign any necessary paperwork and Change Orders to forward to NJDEP for this extension of time.

NOW THEREFORE, BE IT RESOLVED, by the Mantua Township Municipal Utilities Authority as follows:


1. Change Order No. 2 in the form of an extension to the G Meyer Group, for the completion of Contract "A" for Standby Power System Project is hereby granted.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on March 20, 2018.

**The Mantua Township
Municipal Utilities Authority**

By: 
Charles W. Burkett, Chairman

ATTEST:


Timothy Sheehan, Secretary

	Aye	Nay	Abstain	Absent
Thomas D. Gregg, Chairman				✓
Charles W. Burkett, Vice Chairman	✓			
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary	✓			
Vincent Voltaggio, Engineering Coordinator	✓			
Howard Bruner, Alternate No. 1				
John Parks, Alternate No. 2				