

RESOLUTION #2018-35

RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL UTILITIES AUTHORITY AUTHORIZING CHANGE ORDER NO. 4 FOR THE CLYDE N. LATTIMER & SON CONSTRUCTION COMPANY, INC., CONTRACT "B" FOR STANDPIPE REPAINTING AND INSTALLATION OF STANDBY POWER SYSTEM PROJECT

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Clyde N. Lattimer & Son Construction Company, Inc., of Berlin, New Jersey for rehabilitation to the Standpipe Repainting and Installation of Standby Power System (Contract B) for the Mantua Township Municipal Utilities Authority.

WHEREAS, during the performance of this project it was determined that the as-built quantities for material/services that were deducted and/or added during the construction of this project (see attached NJDEP Contract Modification Proposal and Acceptance form) This change amount will decrease the Contract by \$34,016.06; and

WHEREAS, this Change Order No. 4 for Contract "B" will result in a change in 1. Soil erosion and sediment control measures were not completed with a portion of the total cost will be credited back to overall cost of project, 2. The contingency allowance was not utilized and will be credited back to the overall cost of project, 3. The meter vault pipe modifications was not completed by the contractor which resulted in the Authority staff completing the mechanical work related to the metering vault improvements and will result in crediting back to overall cost of project, 4. A change order for additional electrical costs is necessary to support metering vault improvements in addition to conduit for the radio antenna cabling, conduit and wiring between the generator and SCADA control panel; and

WHEREAS, the value of this work is decreasing the Contract amount by \$34, 016.06; and

WHEREAS, Change Order No. 4 has been reviewed and recommended by the MTMUA project engineer, David S. Palgutta, PE in a letter dated May 9, 2018 which is incorporated herein at length.

NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority, authorizes Change Order No. 4 as hereinbefore described authorizing a decrease in the amount of this Contract by \$34,016.06.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on May 15, 2018

**The Mantua Township
Municipal Utilities Authority**

By: 
Thomas Gregg, Chairman

ATTEST:


Timothy Sheehan, Secretary

	Aye	Nay	Abstain	Absent
Thomas Gregg, Chairman	✓			
Charles W. Burkett, Vice Chairman				✓
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary	✓			
Vincent Voltaggio, Engineering Coordinator	✓			
Howard Bruner, Alternate No. 1	✓			
John Parks, Alternate No. 2				