

RESOLUTION #2018-37

RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL UTILITIES AUTHORITY AUTHORIZING CHANGE ORDER NO. 2 FOR LEVEL-1 CONSTRUCTION, INC. FOR CONSTRUCTION OF WELL NO. 2A

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Level-1 Construction, Inc., of Williamstown, New Jersey for the construction of a new well and decommissioning of an existing well for the Mantua Township Municipal Utilities Authority;

WHEREAS, during the performance of this project it was determined that some of the work originally included with the Contract should be removed and/or added. Specifically, it has been decided as Change Order No. 2 that the Level-1 Construction, Inc. contract is revised to reflect the following: during the construction phase of the project it was determined by the MUA that the originally proposed emergency access to the site could be improved by reconfiguring the site, increasing the width of the fence and stabilizing the site to accommodate heavy service trucks necessary for equipment removal within the well building. Upon review and discussions with the MUA, it was decided to relocate the 12' wide double swing gate to the front adjacent to the 4' wide access gate. This will extend the fence limits along the front and back 12'. Also, the new emergency access from the end of the proposed paved driveway to the far end of the new well house will be constructed with 6" thick crushed concrete and topped with 2" thick $\frac{3}{4}$ " stone. This area will be extended from the fence line to newly constructed concrete sidewalk. A portion of this cost will be billed against the balance of the contingency line item to defray the increased cost proposal. As such, the Change Proposal No. 5 cost of \$22,083.00 will be reduced to \$11,656.98; and

WHEREAS, Change Order No. 2 has been reviewed and recommended by the MTMUA project engineer, David S. Palgutta, PE, CME by letter dated May 9, 2018 which is incorporated herein at length; and

WHEREAS, the value of the Contract is now, as a result of this Change Order No. 2, in the amount of \$993,656.98

NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority, authorizes Change Order No.2 as hereinbefore described to reflect the as built quantities for material/services that were deducted and/or added during the construction of this project. Change Order


No. 2 will increase the contract by \$11,656.98 and the contract total including this and any previous Change Orders is now \$993,656.98.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on May 15, 2018.

**The Mantua Township
Municipal Utilities Authority**

By: 
Thomas D. Gregg, Chairman

ATTEST:


Timothy Sheehan, Secretary

	Aye	Nay	Abstain	Absent
Thomas D. Gregg, Chairman	✓			
Charles W. Burkett, Vice Chairman				✓
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary	✓			
Vincent Voltaggio, Engineering Coordinator	✓			
Howard Bruner, Alternate No. 1	✓			
John Parks, Alternate No. 2				