

**RESOLUTION #2018-16**

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL  
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT TO  
LEVEL-1 CONSTRUCTION, INC. FOR CONSTRUCTION OF WELL NO.2A**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Level-1 Construction, Inc., of Williamstown, New Jersey for the construction of a new well and decommissioning of an existing well for the Mantua Township Municipal Utilities Authority;

**WHEREAS**, Level-1 Construction, Inc., is seeking partial payment in the amount of \$187,735.15 for the progress of work on Well No. 2A, including: decommissioning existing Well No. 2, demolishing the balance of the equipment for existing Well No. 2, roofing improvements, a portion of the mechanical/piping improvements, and a portion of the installation of the standby power system;

**WHEREAS**, the progress of the work completed has been reviewed and verified and payment is hereby recommended in the amount of \$187,735.15 pursuant to the recommendation of the MTMUA project engineer Mark R. Brunermer, PE, CME by letter dated February 5, 2018, which is incorporated herein at length;


**NOW, THEREFORE, BE IT RESOLVED**, the Mantua Township Municipal Utilities Authority authorizes partial payment to Level-1 Construction, Inc. in the amount of \$187,735.15 for the progress of work completed on the construction of Well No. 2A and the demolition of existing Well No. 2 as outlined in the Sickles & Associates February 5, 2018 letter.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on February 6, 2018.

**The Mantua Township  
Municipal Utilities Authority**

By:   
**Thomas D. Gregg, Chairman**

**ATTEST:**



**Timothy Sheehan, Secretary**

	<b>Aye</b>	<b>Nay</b>	<b>Abstain</b>	<b>Absent</b>
Thomas D. Gregg, <b>Chairman</b>	✓			
Charles W. Burkett, <b>Vice Chairman</b>	✓			
Mario Dilisciandro, <b>Treasurer</b>	✓			
Timothy Sheehan, <b>Secretary</b>	✓			
Vincent Voltaggio, <b>Engineering Coordinator</b>	✓			
Howard Bruner, <b>Alternate No. 1</b>				✓
John Parks, <b>Alternate No. 2</b>				