

RESOLUTION #2018-30

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 7 TO
CLYDE N. LATTIMER & SON CONSTRUCTION COMPANY, INC.,
FOR CONTRACT "B" FOR STANDPIPE REPAINTING AND INSTALLATION
OF STANDBY POWER SYSTEM PROJECT**

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Clyde N. Lattimer & Son Construction Company, Inc., of Berlin, New Jersey for rehabilitation to the Standpipe Repainting and Installation of Standby Power System (Contract B) for the Mantua Township Municipal Utilities Authority; and


WHEREAS, Clyde N. Lattimer & Son Construction Company, Inc., is seeking partial payment for work done which is being processed under Partial Payment No. 6, however there are couple of items related to Changer Order No. 1 that are herein considered as part of Partial Payment No. 7; and

WHEREAS, the progress of the work has been reviewed and verified the as-built quantities requested as they pertain to a portion of Change Order No.1 which is acceptable for payment includes the 8" gate valve and the electrical work as spelled out in the contractor's change order proposal and payment is hereby recommended in the amount of \$4,177.88 pursuant to the recommendation of the MTMUA project engineer Mark S. Brunermer, PE, CME by letter dated April 11, 2018 which is incorporated herein at length.


NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority, authorizes a Partial Payment No. 7 to Clyde N. Lattimer & Son Construction Company, Inc., for the progress of work completed for the rehabilitation to the Standpipe Repainting and Installation of Standby Power System (Contract B) in the amount of \$4,177.88.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on April 17, 2018.

**The Mantua Township
Municipal Utilities Authority**

By: 
Thomas D. Gregg, Chairman

ATTEST:


Timothy Sheehan, Secretary

	Aye	Nay	Abstain	Absent
Thomas D. Gregg, Chairman	✓			
Charles W. Burkett, Vice Chairman	✓			
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary	✓			
Vincent Voltaggio, Engineering Coordinator				✓
Howard Bruner, Alternate No. 1	✓			
John Parks, Alternate No. 2				