

RESOLUTION #2018-40

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 7 TO
LEVEL-1 CONSTRUCTION, INC. FOR CONSTRUCTION OF WELL NO. 2A**

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Level-1 Construction, Inc., of Williamstown, New Jersey for the construction of a new well and decommissioning of an existing well for the Mantua Township Municipal Utilities Authority;

WHEREAS, Level-1 Construction, Inc., is seeking partial payment in the amount of \$63,574.54 for Well No. 2A chlorine system improvements, a portion of the Well No. 2A mechanical work and the balance of the Well No. 2A piping work; and

WHEREAS, Level-1 Construction, Inc. is also seeking payment for the removal and replacement of the fencing and access gates, the balance of the contingency line item and the fence/drive/restoration modifications associated with Change Order No. 1; and

WHEREAS, the progress of the work completed has been reviewed and verified and payment is hereby recommended in the amount of \$63,574.54 pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated June 12, 2018, which is incorporated herein at length;

NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority authorizes partial payment No. 7 to Level-1 Construction, Inc. in the amount of \$63,574.54 for the progress of work completed on the construction of Well No. 2A as outlined in the Sickles & Associates June 13, 2018 letter.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on June 19, 2018.

**The Mantua Township
Municipal Utilities Authority**

By: 
Thomas D. Gregg, Chairman

ATTEST:


Charles W. Burkett, Vice Chairman

	Aye	Nay	Abstain	Absent
Thomas D. Gregg, Chairman	✓			
Charles W. Burkett, Vice Chairman	✓			
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary				✓
Vincent Voltaggio, Engineering Coordinator				✓
Howard Bruner, Alternate No. 1	✓			
John Parks, Alternate No. 2	✓			