

RESOLUTION #2018-45

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 8 TO
LEVEL-1 CONSTRUCTION, INC. FOR CONSTRUCTION OF WELL NO. 2A**

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Level-1 Construction, Inc., of Williamstown, New Jersey for the construction of a new well and decommissioning of an existing well for the Mantua Township Municipal Utilities Authority;

WHEREAS, Level-1 Construction, Inc., is seeking partial payment in the amount of \$58,834.30 for Well No. 2A chlorine system improvements, the balance of the installation of the standby power system, the balance of the Well No. 2A electrical work, the paved parking area/driveway improvements which includes the dense graded aggregate base course (trench restoration); and

WHEREAS, Level-1 Construction, Inc. is also seeking payment for the hot mix asphalt 19M64 base course (trench restoration), the hot mix asphalt milling (local and County roadway area), the hot mix asphalt 9.5M64 surface course (County and local roadway and the maintenance and protection of traffic); and

WHEREAS, the progress of the work completed has been reviewed and verified and payment is hereby recommended in the amount of \$58,834.30 pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated August 9, 2018, which is incorporated herein at length;


NOW, THEREFORE, BE IT RESOLVED, the Mantua Township Municipal Utilities Authority authorizes partial payment No. 8 to Level-1 Construction, Inc. in the amount of \$58,834.30 for the progress of work completed on the construction of Well No. 2A as outlined in the Sickles & Associates August 9, 2018 letter.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on August 21, 2018.

**The Mantua Township
Municipal Utilities Authority**

By: 
Thomas D. Gregg, Chairman

ATTEST:



Tim Sheehan, Secretary

	Aye	Nay	Abstain	Absent
Thomas D. Gregg, Chairman	✓			
Charles W. Burkett, Vice Chairman	✓			
Mario Dilisciandro, Treasurer	✓			
Timothy Sheehan, Secretary	✓			
Vincent Voltaggio, Engineering Coordinator	✓			
Howard Bruner, Alternate No. 1				
John Parks, Alternate No. 2				