

RESOLUTION #2021-37

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 3 TO
PERNA FINNIGAN, INC., FOR THE
BARNSBORO SANITARY SEWER EXTENSION PROJECT**

WHEREAS, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 397 Main Street, Mantua, New Jersey 08051 entered into a contract with Perna Finnigan, Inc., of Vineland, New Jersey for the Barnsboro Sanitary Sewer Extension Project; and

WHEREAS, Perna Finnigan, Inc., is seeking partial payment in the amount of \$422,272.23 for the balance of the soil erosion and sediment control measures, the balance for furnishing and installing precast wet well and valve vault, the furnishing and installing mechanical and piping improvements with related accessories required within pump station, a portion of the furnishing and installing electrical power and control improvements required for the complete operation of pump station, the 8" cement lined ductile iron pipe (CLDIP), the balance of the sanitary sewer manhole, the 1" K copper water service with curb stop and box, the 2" high density polyethylene (HDPE) force main, the back flow preventer (RPZ) with hot box enclosure, the yard hydrant assembly with valve, the electric service from utility pole to onsite electrical support structure, a portion of the site grading, environmental/earthen restoration, the 8" thick, crushed stone driveway (pump station access), the 4" thick, DGA (pump station equipment area), and a portion of the owner's project allowance (if and where directed) under Contract "A"; and

WHEREAS, Perna Finnigan, Inc. is also seeking payment for the soil erosion and sediment control measures, the balance of the site clearing/grubbing/tree removal, a portion of the owner's project allowance (if and where directed), the sanitary sewer manhole, the sanitary sewer drop manhole, the 8" polyvinyl chloride (PVC) gravity main (open cut), the 4" sanitary sewer lateral with cleanout (with CC Box)(open cut), the 1" K copper water service with curb stop, the 2" high density polyethylene (HDPE) force main with valve (directional drilling), the concrete vertical curb (if and where directed), a portion of the uniformed officer's, traffic direction (if and where directed)(owner's allowance and a portion of the maintenance and protection of traffic (during roadway construction and sanitary sewer construction) under Contract "B-1"; and

WHEREAS, the progress of the work completed has been reviewed and verified and payment is hereby recommended in the amount of \$422,272.23 contingent upon approval of Partial Payment No. 3 and pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated July 13, 2021, which is incorporated herein at length; and

WHEREAS, the contingencies that must be met before payment is released is contained in the July 13, 2021 Sickles & Associates letter and requires the Contractor and all Subcontractors submitting: 1. Certified payrolls in accordance with both New Jersey State Wage Rates and the Davis Bacon Wager Rates for this and all prior pay periods over the duration of this Contract, 2. Current Monthly Project Workforce Report – Construction (New Jersey Form AA-202) for this and all prior pay periods over the duration of this contract, and 3. Documentation and continuing submission of information regarding its Good Faith Efforts to meet minority and women project participation requirements pursuant to NJIB-NJDEP for this and all prior pay periods over the duration of this contract.

NOW, THEREFORE, BE IT RESOLVED, that the Mantua Township Municipal Utilities Authority authorizes partial payment No. 3 to Perna Finnigan, Inc. in the amount of \$422,272.23 for the additional work completed regarding the Barnsboro Sanitary Sewer Extension project as reflected in the Sickles & Associates July 13, 2021 letter contingent upon the additional requirements being met as hereinbefore stated and as detailed in the referenced letter.

DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on July 20, 2021.

**The Mantua Township
Municipal Utilities Authority**

By: _____


Timothy Sheehan, Chairman

ATTEST:



John Parks, Secretary

Governing Body

Recorded Vote

**Res. 2021-37:
Partial Payment No. 3**

	Aye	Nay	Abstain	Absent
Timothy Sheehan, Chairman	✓			
Mario Dilisciandro, Vice Chairman	✓			
Daniel Hauss, Treasurer	✓			
John Parks, Secretary	✓			
Victor Torino				✓
Howard Bruner, Alternate No. 1				✓