

**RESOLUTION #2022 – 50**

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL  
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 2  
TO B & H CONTRACTING, INC., FOR THE  
AUSTIN STREET PUMPING STATION IMPROVEMENTS & FORCE MAIN  
REPLACEMENT PROJECT (CONTRACT B)**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 401 Main Street, Mantua, New Jersey 08051 entered into a contract with **B & H Contracting, Inc.**, of Folsom, New Jersey for the Austin Street Pumping Station Improvements & Force Main Replacement Project (Contract B); and

**WHEREAS**, B & H Contracting, Inc., is seeking partial payment in the amount of **\$94,325.00**, representing payment for a portion of the mobilization and a portion of the provide and install underground electric service from the utility pole to the new meter; and

**WHEREAS, B & H Contracting, Inc.**, is further seeking partial payment for a portion of the trailer mounted sound attenuated bypass pump and accessories for Authority use; and

**WHEREAS**, all certification letters for payment that are subject to the American Iron and Steel (AIS) requirements have been received or shall be submitted as part of payment release; and

**WHEREAS**, the progress of the work completed has been reviewed and verified and Partial Payment No. 2 is hereby recommended in the amount of **\$94,325.00** pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, PE, CME by letter dated December 7, 2022, which is incorporated herein at length; and

**WHEREAS**, there are contingencies that must be met before payment is released as outlined in the December 7, 2022 Sickles & Associates, Inc. letter, incorporated herein at length, that requires the Contractor and all Subcontractors submit: **1.** Certified payrolls in accordance with both New Jersey State Wage Rates and the Davis Bacon Wager Rates for this and all prior pay periods over the duration of this Contract, **2.** Current Monthly Project Workforce Report – Construction (New Jersey Form AA-202) for this and all prior pay periods over the duration of this contract, and **3.** Documentation and continuing submission of information regarding its Good Faith Efforts to meet minority and

women project participation requirements pursuant to NJIB-NJDEP for this and all prior pay periods over the duration of this contract.

**NOW, THEREFORE, BE IT RESOLVED**, that the Mantua Township Municipal Utilities Authority hereby authorizes partial payment No. 2 to **B & H Contracting, Inc.** in the amount of **\$94,325.00** for the work completed regarding the Austin Street Pumping Station Improvements & Force Main Replacement Project (Contract B) as reflected in the Sickles & Associates, Inc. December 7, 2022 letter contingent upon **B & H Contracting, Inc.** complying with the aforesaid requirements as detailed in the December 7, 2022 letter and confirmed to the MTMUA by Sickles & Associates.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on December 13, 2022.

**The Mantua Township  
Municipal Utilities Authority**

By: \_\_\_\_\_

  
**Timothy Sheehan, Chairman**

**ATTEST:**

  
\_\_\_\_\_  
**John Parks, Secretary**

**Governing Body**

**Recorded Vote      Res. 2022-50  
Partial Payment No. 2**

<b>Member</b>	<b>Aye</b>	<b>Nay</b>	<b>Abstain</b>	<b>Absent</b>
<b>Timothy Sheehan, Chairman</b>	✓			
<b>Mario Dilisciandro, Vice Chair</b>	✓			
<b>John Parks, Secretary</b>	✓			
<b>Daniel Hauss, Treasurer</b>	✓			
<b>Victor Torino, Engineering Coordinator</b>				✓
<b>Howard Bruner, Alternate #1</b>				✓
<b>VACANT, Alternate #2</b>				