

**RESOLUTION #2023 - 20**

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL  
UTILITIES AUTHORITY AUTHORIZING PARTIAL PAYMENT NO. 4  
TO B & H CONTRACTING, INC., FOR THE  
ROYAL OAKS PUMPING STATION IMPROVEMENTS**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 401 Main Street, Mantua, New Jersey 08051 entered into a contract with **B & H Contracting, Inc.**, of Folsom, New Jersey for the Royal Oaks Pumping Station Improvements; and

**WHEREAS, B & H Contracting, Inc.**, is seeking partial payment in the amount of **\$65,728.60**, representing payment for the soil erosion and sediment control measures, a portion of the upgrade/relocation of electrical service, the installation of wet well davit with foundation, the balance of the installation of outdoor fiberglass electrical enclosure, the removal of an existing manhole and related existing onsite water service components, and the installation of RPZ, piping, valves, actuators, insulation, yard hydrant and related components for water supply operations; and

**WHEREAS, B & H Contracting, Inc.**, is further seeking payment for the installation of heated enclosure (hot box) for RPZ and heat trace system, the installation of conduit and wire for actuators and heat trace system, a portion of the installation of conduit and wire from electrical enclosure to dry well (low voltage 120V loads) (multiple circuits), a portion of the installation of new Nema 4X disconnects, junction boxes and related appurtenances in dry well from electrical enclosure to power pumps (multiple CKTS), the installation of pumping station level control system with junction box and related components to wet well (controls), and a portion of the complete installation of new emergency standby power system; and

**WHEREAS**, all certification letters for payment that are subject to the American Iron and Steel (AIS) requirements have been received or shall be submitted as part of the payment release; and

**WHEREAS**, the progress of the work completed has been reviewed and verified and Partial Payment No. 4 is hereby recommended in the amount of **\$65,728.60** pursuant to the recommendation of the MTMUA project engineer David S. Palgutta, P.E., CME by letter dated March 13, 2023, which is incorporated herein at length; and


**WHEREAS**, there are contingencies that must be met before payment is released as outlined in the March 13, 2023 Sickles & Associates, Inc. letter,

incorporated herein at length, that requires the Contractor and all Subcontractors submit: **1.** Certified payrolls in accordance with both New Jersey State Wage Rates and the Davis Bacon Wager Rates for this and all prior pay periods over the duration of this Contract, **2.** Current Monthly Project Workforce Report – Construction (New Jersey Form AA-202) for this and all prior pay periods over the duration of this contract, and **3.** Documentation and continuing submission of information regarding its Good Faith Efforts to meet minority and women project participation requirements pursuant to NJIB-NJDEP for this and all prior pay periods over the duration of this contract.


**NOW, THEREFORE, BE IT RESOLVED**, that the Mantua Township Municipal Utilities Authority hereby authorizes partial payment No. 4 to **B & H Contracting, Inc.** in the amount of **\$65,728.60** for the work completed regarding the Royal Oaks Pumping Station Improvements as reflected in the Sickles & Associates, Inc. March 13, 2023 letter contingent upon **B & H Contracting, Inc.** complying with the aforesaid requirements as detailed in the March 13, 2023 letter and confirmed to the MTMUA by Sickles & Associates.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on March 21, 2023.

**The Mantua Township  
Municipal Utilities Authority**

By:   
\_\_\_\_\_  
**Daniel Hauss, Chairman**

**ATTEST:**

  
\_\_\_\_\_  
**John Parks, Secretary**

**Governing Body**

**Recorded Vote**

**Res. 2023-20  
Partial Payment No. 4**

<b>Member</b>	<b>Aye</b>	<b>Nay</b>	<b>Abstain</b>	<b>Absent</b>
<b>Daniel Hauss, Chairman</b>	✓			
<b>Mario Dilisciandro, Vice Chair</b>	✓			
<b>John Parks, Secretary</b>	✓			
<b>Victor Torino, Treasurer</b>	✓			
<b>Timothy Sheehan, Engineering Coordinator</b>				✓
<b>Kevin Howarth, Alternate #1</b>				
<b>James Neely, Alternate #2</b>				