

**RESOLUTION #2023-63**

**RESOLUTION OF THE MANTUA TOWNSHIP MUNICIPAL  
UTILITIES AUTHORITY AUTHORIZING CHANGE ORDER NO. 1 FOR  
ARTHUR R. HENRY, INC. FOR THE  
AUSTIN STREET PUMPING STATION, CONTRACT A**

---

**WHEREAS**, the Mantua Township Municipal Utilities Authority (MTMUA), with its principal place of business at 401 Main Street, Mantua, New Jersey 08051 entered into a contract with Arthur R. Henry, Inc. of Egg Harbor Township; and

**WHEREAS**, this change order reflects a final estimate of quantities that were constructed as a part of the project, as well as, a time extension required to address the delays experienced due to the availability and extended lead-times of materials. Some quantities were higher; others lower and a few credits were identified for items that were deleted. In addition, there was some downtime during the construction phase of the project as a result of conflicts with existing utilities. Consequently, the original alignment of the proposed force main had to be redirected, as it was determined that there was a conflict between the existing utilities in the right of way and proposed location. This was observed at a few locations within the project, upon performing multiple test pits; and

**WHEREAS**, the Engineer reviewed the final as-built quantities for materials/services that were deducted and/or added during the construction of this project. This change order will decrease the Contract amount by **\$32,296.48**; and


**WHEREAS**, Change Order No. 1 has been reviewed and recommended by the MTMUA project engineer, David S. Palgutta, PE, CME by letter dated November 3, 2023, which is incorporated herein at length; and

**WHEREAS**, the value of the Contract is now, as a result of this Change Order No. 1, \$589,480.52.


**NOW, THEREFORE, BE IT RESOLVED**, the Mantua Township Municipal Utilities Authority does hereby authorize reduction in contract price as outlined in Change Order No. 1 in the amount of **\$32,296.48**, to reflect adjustments to the quantities/costs for materials and services for the construction of this project.

**DULY ADOPTED** at the Meeting of the Mantua Township Municipal Utilities Authority held on November 21, 2023.

**The Mantua Township  
Municipal Utilities Authority**

By:   
 Daniel Hauss, Chairman

**ATTEST:**

  
 John Parks, Secretary

**Resolution 2023-63  
Change Order #1  
AR Henry-Austin St**

	Daniel Hauss Chairman	Mario Dilisciandro Vice Chair	John Parks Secretary	Timothy Sheehan Eng Coord	Victor Torino Treasurer	Kevin Howarth Alt #1	James Neely Alt #2
MOTION		✓					
SECOND			✓				
AYE	✓	✓	✓	✓	✓		
NAY							
ABSENT							
ABSTAIN							