

RESOLUTION #2024-24

**RESOLUTION OF THE MANTUA TOWNSHIP
MUNICIPAL UTILITIES AUTHORITY APPROVING THE FINAL COST FOR
REDEVELOPMENT OF WELL NO. 8.**

WHEREAS, the Mantua Township Municipal Utilities Authority (“MTMUA”), has its principal place of business at 401 Main Street, Mantua, New Jersey 08051; and

WHEREAS, the purpose of MTMUA is the provisioning of water and sewer services to the residents of Mantua Township and there is need for the redevelopment of Well Number 8; and

WHEREAS, on September 25, 2023 A.C. Schultes submitted a detailed quote for the redevelopment of Well No. 8 with the proposed redevelopment cost being \$26,700.00; and

WHEREAS, The MTMUA authorizes A.C. Schultes to redevelop Well No. 8 in the amount of the proposed cost of \$26,700.00 as outlined in their September 25, 2024 letter incorporated herein at length; and

WHEREAS, the original quote provided by A.C. Schultes provided a daily rate for well cleaning along with estimated duration of seven (7) days and cleaning actually ended up taking eight (8) days resulting in an additional cost of \$2,700.00. In addition, the original quote was based off of reusing all of the existing materials “as is”; however, after removal there were some materials in poor condition that required replacement resulting in \$3,217.00 in additional costs; and

WHEREAS, while it appears that the cost for the work completed is \$32,617.00, the vendor, A.C. Schultes, has remarked that the amount due and owing is \$32,527.00.


NOW, THEREFORE, BE IT RESOLVED by the Mantua Township Municipal Utilities Authority, as follows:

1. The MTMUA authorizes approval and payment of the final cost for Redevelopment of Well No. 8 in the amount of \$32,527.00 to A.C. Schultes.

THIS RESOLUTION DULY ADOPTED at the Meeting of the Mantua Township Municipal Utilities Authority held on March 19, 2024.

**The Mantua Township
Municipal Utilities Authority**

By: 
Mario DiLisciandro, Chairman

ATTEST:


John Parks, Secretary

**Governing Body Recorded Vote Resolution 2024-24 Final Cost
Well No. 8**

	Mario DiLisciandro Chairman	Tim Sheehan Vice Chair	John Parks Secretary	Kevin Howarth Treasurer	Vince Voltaggio Engineering Coordinator	JASON SMYDER Vacant Alt #1	James Neely Alt #2
MOTION			✓				
SECOND					✓		
AYE	✓	✓	✓		✓	✓	
NAY							
ABSENT				✓			✓
ABSTAIN							